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Consent Order Process

 Appendix A: Solid Waste Management Unit/Area of Concern List 

 Appendix C: Future Campaigns 

 Appendix B: Milestones and Targets

 Process for updating Appendix B
• Current FY, FY+1, & FY+2, with milestones and targets

• Updated annually

• Review includes changed conditions, priorities, & funding

• Revised Appendix B posted on NMED's website

• Public meeting held to present changes to Appendix B

 Dynamic process allows for revision during the year due to 

upward or downward adjustments in funding
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Campaign Approach

 EM-LA Lifecycle Cost Estimate (LCE) is based on a 
campaign approach

• LCE is integrated with the 2016 Consent Order
o 17 Soil and Water campaigns identified in Appendix C

• Legacy waste is a standalone campaign driven by DOE 
radiological authority (rather than the Consent Order)

 Campaigns are worked in the prioritized order listed in 
Appendix C

 Multiple campaigns underway simultaneously
 Safe, efficient and transparent execution
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Appendix C:
Consent Order Campaigns

Item # Campaign Title SWMUs/AOCs Estimated 
Completion

Estimated Cost (M)

1 Chromium Interim Measure 1 2020 – 2022 $38.9 - $50.6

2 Historic Properties Completion 84 2019 – 2020 $5.3 - $6.4

3 Royal Demolition Explosives (RDX) Characterization 2 2022 – 2024 $1.6 - $2.1

4 Supplemental Investigations Reports 222 2019 – 2019 $0 - $1.0
5 TA-21 D&D and Cleanup 41 2020 – 2022 $45.8 - $54.9
6 RDX Remedy 0 2024 – 2025 $22.3 - $26.8
7 Known Cleanup Sites 20 2027 - 2028 $34.8 - $41.8
8 Material Disposal Area (MDAs) A & T Remedy 30 2028 – 2031 $92.1 - $124.3
9 Chromium Final Remedy 0 2026 – 2028 $100.3 - $130.0

10 Southern External Boundary 60 2025 – 2026 $10.0 - $12.0

11 MDA C Remedy 1 2024 – 2026 $34.6 - $48.7
12 Sandia Canyon Watershed 49 2024 – 2025 $6.3 - $7.6
13 Pajarito Watershed 167 2028 – 2030 $20.7 - $24.9
14 Upper Water Watershed 253 2030 – 2031 $33.5 - $40.2
15 MDA AB Remedy 12 2027 – 2030 $41.8 - $50.2
16 MDA H Remedy 1 2029 – 2030 $15.3 - $18.3
17 MDA G & L Remedy / D&D 12 2035 – 2040 $237.9 - $356.9

Highlighted rows indicate campaigns currently underway
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Campaign Consent Order Milestone Target Date Forecast Actual (M/NM)

Chromium IM & 
Characterization

Technical Report Package for Chromium Plume Center 
Characteristics

Mar 30, 2018 Mar 28, 2018 Met

Chromium IM & 
Characterization

Letter Report to NMED-HWB documenting integrated 
operation of Chromium Extraction Well 4 (CrEX-4) into 
the existing IM System

Mar 30, 2018 Mar 22, 2018 Met

Chromium IM & 
Characterization

Summary Report (Completion or Progress) Phase I Pilot 
Amendment Test Results

Jul 31, 2018 Jul 31, 2018 Met

Chromium IM & 
Characterization

Phase II Pilot Amendment Test Work Plan Sep 28, 2018 Sep 28, 2018

Chromium IM & 
Characterization

Annual Progress Report on Chromium Plume Control IM 
Performance

Sep 28, 2018 Sep 28, 2018

RDX 
Characterization

Technical Report Package related to Deep Groundwater 
Investigation

Mar 30, 2018 Mar 30, 2018 Met

RDX 
Characterization

R-69 Field Completion Sep 28, 2018 Sep 28, 2018

RDX 
Characterization

First Annual Long-Term Monitoring Report following 
completion of Surface CMI and approval of Long-Term 
Monitoring Plan

Sep 28, 2018 Sep 28, 2018

Appendix B: FY 2018 
Enforceable Milestones 
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Campaign Consent Order Milestone Target Date Forecast Actual (M/NM)

Historical 
Properties Upper 
LA Canyon

Upper LA Canyon Phase II IR Submitted to NMED Sept 28, 2018 Sept 28, 2018

Historical 
Properties Middle 
LA Canyon

Middle LA Canyon Phase II IR Submitted to NMED Sept 28, 2018 Sept 28, 2018

TA-21 D&D and 
Cleanup

Investigation Report for DP sites Aggregate Area at DP 
East at TA-21

Jun 29, 2018 Jun 29, 2018 Met

Known Cleanup 
Sites 

Field Completion for Aggregate Area Known Cleanup Sites Sep 28, 2018 Sep 28, 2018

Sandia Canyon 
Watershed

Sandia Canyon Wetland Performance Report for Period 
April 2017-December 2017

Apr 30, 2018 Apr 30, 2018 Met

N/A Annual Monitoring Report for the completed FY17 and 
Plan for the upcoming FY18 LA/Pueblo Watershed 
Sediment Transport Mitigation Project 

Apr 30, 2018 Apr 28, 2018 Met

N/A Annual Update to the Interim Facility-Wide Groundwater 
Monitoring Plan

May 30, 2018 May 30, 2018 Met

Appendix B: FY 2018 
Enforceable Milestones (Continued) 
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Appendix B: FY 2019 
Enforceable Milestones  

 FY 2019 enforceable milestones are under 

development

 Public meeting scheduled for November in Los 

Alamos
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Campaign Milestone #  
FY2019

Milestone Milestone Description Milestone Date Target Target Description Target Date Target Target Description Target Date

7 Annual Update to the Interim Facility-
Wide Groundwater Monitoring Plan 
(IFGMP) for MY2020 (October 2019-
September 2020)

Annual update to the groundwater 
monitoring program baseline 
document with adjustments to 
sampling, monitoring groups, 
analytes, and frequencies based on 
previous results.

5/30/2019 Annual Update to the Interim Facility-
Wide Groundwater Monitoring Plan 
(IFGMP) for MY2021 (October 2020-
September 2021)

Annual update to the groundwater 
monitoring program baseline 
document with adjustments to 
sampling, monitoring groups, 
analytes, and frequencies based on 
previous results.

5/30/2020 Annual Update to the Interim Facility-
Wide Groundwater Monitoring Plan 
(IFGMP) for MY2022 (October 2021-
September 2022)

Annual update to the groundwater 
monitoring program baseline 
document with adjustments to 
sampling, monitoring groups, 
analytes, and frequencies based on 
previous results.

5/30/2021

4 Annual Monitoring Report for the 
Completed FY18 and Plan for the 
upcoming FY19 for Los 
Alamos/Pueblo Watershed Sediment 
Transport Mitigation Project

Annual report of last year's results 
and update to plan for the upcoming 
year based on last year's 
observations. Both the annual report 
and the plan that addresses the 
performance of stormwater controls 
installed in the LA/Pueblo watershed.  

4/30/2019 Annual Monitoring Report for the 
Completed FY19 and Plan for the 
upcoming FY20 for Los 
Alamos/Pueblo Watershed Sediment 
Transport Mitigation Project.

Annual report of last year's results 
and update to plan for the upcoming 
year based on last year's 
observations. Both the annual report 
and the plan that addresses the 
performance of stormwater controls 
installed in the LA/Pueblo watershed.

4/30/2020 Summary Report on Monitoring for 
Los Alamos/Pueblo Watershed 
Sediment Mitigation Project.

Report on results of optimized 
monitoring necessary to document 
efficacy of sediment transport 
mitigation efforts.

4/30/2021

5 Annual Monitoring Plan for the Los 
Alamos/Pueblo Watershed Sediment 
Transport Mitigation Project

Annual plan for the upcoming year 
that addresses the performance of 
stormwater controls installed in the 
LA/Pueblo watershed.  

4/30/2019 Annual Monitoring Plan for the Los 
Alamos/Pueblo Watershed Sediment 
Transport Mitigation Project

Annual plan for the upcoming year 
that addresses the performance of 
stormwater controls installed in the 
LA/Pueblo watershed.  

4/30/2020

6 Sandia Canyon Wetland Performance 
Report for Period April 2018 - 
December 2018 [2019]

Annual inspection report describing 
activities performed in canyon to 
stabilize head cutting in the wetland 
that is keeping trivalent chromium 
entrained. Report on results of 
monitoring necessary to document 
efficacy of wetland stabilization 
efforts.

4/30/2019 Sandia Canyon Wetland Performance 
Report for Period April 2019 - 
December 2019 [2020]

Annual inspection report describing 
activities performed in canyon to 
stabilize head cutting in the wetland 
that is keeping trivalent chromium 
entrained. Report on results of 
monitoring necessary to document 
efficacy of wetland stabilization 
efforts.

4/30/2020 Summary Report on Monitoring for 
Sandia Wetland

Report on results of  monitoring 
necessary to document efficacy of 
wetland stabilization efforts.

4/30/2021

13 TA-21 Westbay Wells 
Reconfiguration Completion Report 
Activities Completed for R-5, R-7, R-
8, R-9i, R-19, R-25, and R-31 and 
Report

This report will include a summary of 
field activities and as-built 
information associated with 
reconfiguration of R-5, R-7, R-8, 
R-9i, R-19, and R-31, Westbay the 
wells and plugging and abandonment 
of R-25 which requires removal of 
the Westbay system. The work will 
be conducted pursuant to NMED-
approved work plans.

3/31/2019
8/30/2019

Chromium IM & 
Characterization

1 Semiannual Performance Monitoring 
Progress Report of the Effectiveness 
of the Chromium Plume Control 
Interim Measure (July 2018 to 
December 2018)

This progress report will include 
summaries of the data collected from 
performance monitoring wells, 
operational activities, and analysis of 
performance of the IM with respect 
to the plume control objective. 
Modeling may be included as 
necessary to support the analysis. 
The report may also include 
recommendations for, the modeling 
activities and changes in projections, 
and a discussion of the effectiveness 
to meet the objectives of plume 
control, and recommendations on 
additional changes to be considered 
in the subsequent operating year.

9/30/2019
3/29/2019

Semiannual Performance Monitoring 
Progress Report of the Effectiveness 
of the Chromium Plume Control 
Interim Measure (July 2019 to 
December 2019)

This progress report will include 
summaries of the data collected from 
performance monitoring wells, 
operational activities, and analysis of 
performance of the IM with respect 
to the plume control objective. 
Modeling may be included as 
necessary to support the analysis. 
The report may also include 
recommendations for, the modeling 
activities and changes in projections, 
and a discussion of the effectiveness 
to meet the objectives of plume 
control, and recommendations on 
additional changes to be considered 
in the subsequent operating year.

9/30/2020
3/31/2020

Semiannual Performance Monitoring 
Progress Report of the Chromium 
Plume Control Interim Measure (July 
2020 to December 2020)

This progress report will include 
summaries of the data collected from 
performance monitoring wells , 
operational activities, and analysis of 
performance of the IM with respect 
to the objective of the plume control 
objective.  Modeling may be included 
as necessary to support the analysis. 
The report may also include 
recommendations for the 
subsequent operating year. The 2021 
report is dependent on progress and 
performance of the IM.

3/31/2021
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Campaign Milestone #  
FY2019

Milestone Milestone Description Milestone Date Target Target Description Target Date Target Target Description Target Date

Appendix B   MILESTONES AND TARGETS
FY 2019 MILESTONES FY 2021 TARGETSFY 2020 TARGETS

Chromium IM & 
Characterization

14 Semiannual Performance Monitoring 
Progress Report of the Chromium 
Plume Control Interim Measure 
(January 2019 to June 2019)

This progress report will include 
summaries of the data collected from 
performance monitoring wells , 
operational activities, and analysis of 
performance of the IM with respect 
to the objective of the plume control 
objective.  Modeling may be included 
as necessary to support the analysis. 
The report may also include 
recommendations for the 
subsequent operating year.

9/30/2019 Semiannual Performance Monitoring 
Progress Report of the Chromium 
Plume Control Interim Measure 
(January 2020 to June 2020)

This progress report will include 
summaries of the data collected from 
performance monitoring wells , 
operational activities, and analysis of 
performance of the IM with respect 
to the objective of the plume control 
objective.  Modeling may be included 
as necessary to support the analysis. 
The report may also include 
recommendations for the 
subsequent operating year.

9/30/2020 Semiannual Performance Monitoring 
Progress Report of the Chromium 
Plume Control Interim Measure 
(January 2021 to June 2021)

This progress report will include 
summaries of the data collected from 
performance monitoring wells , 
operational activities, and analysis of 
performance of the IM with respect 
to the objective of the plume control 
objective.  Modeling may be included 
as necessary to support the analysis. 
The report may also include 
recommendations for the 
subsequent operating year. The 2021 
report is dependent on progress and 
performance of the IM.

9/30/2021

Chromium IM & 
Characterization

9 Completion Report for Conversion of 
CrIN-6 and Integration into 
Chromium IM System

This report will include information 
associated with conversion of CrIN-6 
to an extraction well (CrEX-5) in 
accordance with an NMED-approved 
work plan. The report will also 
include as-built information for CrEX-
5.

6/28/2019

Chromium IM & 
Characterization

8 Letter Report Documenting 
Completion of R-70 and Collection of 
First Samples

R-70 is a Chromium Interim Measure 
performance monitoring well that 
will be located downgradient of CrIN-
6 and will monitor performance of 
Interim Measure activities, 
specifically associated with the 
northeastern portion of the plume. 
The well will be drilled in accordance 
with an NMED-approved work plan. 
Deliverable is a letter to NMED 
documenting completion of the well 
and collection of first samples.

5/31/2019

Chromium IM & 
Characterization

15 Summary Report (Completion or 
Progress) of the Phase 2 Pilot 
Amendment Test Results submitted 
to NMED-HWB 

Summary report will include the 
description of the tests, the data 
collected in relation the  test plan, 
identify any anomalous conditions 
observed, and any preliminary results 
available.

9/30/2019 Chromium Corrective Measures 
Evaluation (CME) Report completed 
and submitted to NMED-HWB

The CME will be the culmination of 
the chromium investigatory activities 
and will include a recommendation 
of a remedy.

9/30/2020
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Chromium Remediation Corrective 
Measures Implementation (CMI) Plan 
completed and submitted to NMED

CMI Plan TBD based on NMED review 
of the CME Report

9/30/2021
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Appendix B   MILESTONES AND TARGETS
FY 2019 MILESTONES FY 2021 TARGETSFY 2020 TARGETS

Historical Properties - 
Middle LA Cyn

2 Investigation Report for
SWMU 02-014

Investigation report that summarizes 
the cleanup activities at SWMU 02-
014 and risk assessments for this site.

3/29/2019

Historical Properties Campaign Completion Report for 
Historical Properties Campaign

Summary report that documents the 
status, recommendations, and 
approvals of all sites in the Historical 
Properties Campaign

3/30/2020

RDX Characterization 10 Investigation Report for Deep 
Groundwater

Investigation Report that culminates 
results of investigation activities 
associated with deep groundwater 
and includes a groundwater risk 
assessment. Follows completion and 
multiple rounds of data collection at 
R-69.

3/30/2019
6/28/2019

Corrective Measures Evaluation 
(CME) for the RDX Contaminant 
Plume in the Deep Groundwater 

This CME will address RDX 
contamination in deep groundwater 
if the risk assessment in the Deep 
Groundwater Investigation Report 
indicates a driver for remediation to 
protect the regional aquifer.  

3/30/2020
6/30/2020

RDX Characterization 16 Second Annual Long-Term 
Monitoring Report of Results 
following Surface RDX Corrective 
Measures Implementation 
Completion

Executes the reporting required for 
long-term monitoring and inspection 
for the Remedy Completion Report

9/30/2019 Third Annual Long-Term Monitoring 
Report of Results following Surface 
RDX Corrective Measures 
Implementation Completion

Executes the reporting required for 
long-term monitoring and inspection 
for the Remedy Completion Report

9/30/2020 Annual Long-Term Monitoring Report 
of Results following Surface RDX 
Corrective Measures Implementation 
Completion

Executes the reporting required for 
long-term monitoring and inspection 
for the Remedy Completion Report

9/30/2021

RD
X 

Re
m

ed
y RDX Remedy RDX Remediation Corrective 

Measures Implementation (CMI) Plan 
Completed and Submitted to NMED-
HWB.

CMI Plan for deep groundwater. 9/30/2020 RDX Remediation Corrective 
Measures Implementation (CMI) Plan 
for deep groundwater completed 
and submitted to NMED.

CMI Plan for deep groundwater. Date 
and content TBD based on NMED 
review of the CME Report

9/30/2021

SIR - S-Site Canyon 
Aggregate Area

3 Supplemental Investigation Report 
(SIR) for S-Site Canyon Aggregate 
Area Revision 1

Resolve comments, incorporate 
changes, and submit Revision 1 to 
the SIR

3/29/2019 Campaign Completion Report for 
Supplemental Investigation Reports

Summary report that documents the 
status, recommendations, and 
approvals of all sites in the 
Supplemental Investigation Report 
Campaign

9/30/2020

SIR - Potrillo/Fence 
Canyon Aggregate Area

11 Supplemental Investigation Report 
(SIR) for Potrillo/Fence Canyon 
Aggregate Area Revision 1

Resolve comments, incorporate 
changes, and submit Revision 1 to 
the SIR

6/28/2019

SIR - Upper Mortandad 
Canyon Aggregate Area

Supplemental Investigation Report 
(SIR) for Upper Mortandad Canyon 
Aggregate Area Revision 1

Resolve comments, incorporate 
changes, and submit Revision 1 to 
the SIR

3/31/2020

SIR - Upper Cañada del 
Buey Aggregate Area

Supplemental Investigation Report 
(SIR) for Upper Cañada del Buey 
Canyon Aggregate Area Revision 1

Resolve comments, incorporate 
changes, and submit Revision 1 to 
the SIR

6/30/2020 Campaign Completion Report for 
Supplemental Investigation Reports

Summary report that documents the 
status and recommendations for the 
eleven SIRs in this campaign.

9/30/2021

TA-21 D&D and Cleanup - 
Bldg 21-257

Letter report that summarizes the 
initial investigations of SWMUs/AOCs 
associated with Building 21-257. 
Following demolition of TA-21 
Building 21-257 (not under Consent 
Order), initiate the  Building 21-257 
Footprint Investigation (tied to 
removal of DP West Industrial Waste 
Lines).

Following demolition of TA-21 
Building 21-257 (not under Consent 
Order), initiate the  Building 21-257 
Footprint Investigation (tied to 
removal of DP West Industrial Waste 
Lines). Letter report that summarizes 
the initial investigations of 
SWMUs/AOCs associated with 
Building 21-257.

9/30/2020
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Appendix B   MILESTONES AND TARGETS
FY 2019 MILESTONES FY 2021 TARGETSFY 2020 TARGETS

TA-21 D&D and Cleanup - 
DP West

17 TA-21 Delta Prime (DP) West Building 
Footprint Investigations Letter Report 
Complete and Investigation Report

This report will summarize the 
investigation of sites located at Letter 
report summarizing the initiation of 
investigation activities associated 
with waste lines at DP West.

9/30/2019 Letter report documenting field work 
completion and sampling conducted 
at sites at DP West and DP East (Ph II)

Letter report that summarizes the 
completion of sampling activities 
associated with sites at DP West and 
DP East (Ph II)

9/30/2020 TA-21 Delta Prime Site Aggregate 
Area Investigation Report 

Report will include both DP West and 
DP East (Phase II) industrial waste 
lines work, and Bldg 21-257 
investigation results.

9/30/2021

Kn
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n 
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p 
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Known Cleanup Sites 
(Above SSLs)

18 Field Completion for Aggregate Area 
Known Cleanup Sites Campaign: 
SWMU 39-002(a), SWMU 46-004(q), 
SWMU 15-008(b), and SWMU 15-
007(c) Letter Report

Letter report documenting field 
completion of cleanups of remaining 
four sites currently known to exceed 
soil screening levels. Sites to be 
addressed are SWMU 39-002(a), 
SWMU 46-004(q), SWMU 15-008(b), 
and SWMU 15-007(c). 

9/30/2019 Investigation Report for SWMUs 03-
049(a), 50-006(d), 39-002(a), 46-
004(q), 15-008(b), and 15-007(c).

Report will summarize the cleanup 
activities and provides risk 
assessments and recommendations 
for the Known Cleanup sites.

6/29/2020

M
D
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 &
 -T
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y

MDAs-A & -T Remedy 12 Submit Revised Work Plan for Vadose 
Zone Moisture Monitoring at MDA T

The revised work plan will include 
proposed drilling, and 
characterization activities, and 
installation and instrumentation of a 
vadose zone moisture monitoring 
system at MDA T.

6/28/2019 MDA T  Moisture Monitoring 
Instrumentation Installation 
Completion and Field Summary 
Report

Summary report describing the 
installation and instrumentation of 
boreholes at MDA T.

4/30/19
9/30/2020

MDA T  Moisture Monitoring  Report Submittal of the  moisture 
monitoring report including results 
and recommendations. for final 
monitoring configuration.

4/30/2020
9/30/2021

Southern External 
Boundary

19 Chaquehui Canyon Aggregate Area 
Investigation Report Completed and 
Submitted to NMED-HWB Chaquehui 
Canyon Aggregate Area Letter Report

Initial Investigation and development 
of IR for one of the southern 
canyons. This campaign is paired 
with South Ancho as geographical 
proximity warrants pairing. Letter 
report summarizing the fieldwork 
implementation and status of site 
investigations in  Chaquehui Canyon 
Aggregate Area.

9/30/2019 Chaquehui Canyon Aggregate Area 
Investigation Report Completed and 
Submitted to NMED-HWB

Investigation report for this 
aggregate area and the requisite risk 
assessment.  This would include 
cleanups for media above SSLs.

6/30/2020

Southern External 
Boundary

Investigation Report for South Ancho 
Canyon Aggregate Area

Investigation Report for this 
aggregate area and the requisite risk 
assessment.  This would include 
cleanups for media above SSLs.

9/30/2020

Southern External 
Boundary

Investigation Report for Lower 
Water/Indio Canyon Aggregate Area 

Investigation Report for this 
aggregate area and the requisite risk 
assessment.  This would include 
cleanups for media above SSLs.

9/30/2020

Southern External 
Boundary

Phase II Investigation Report for 
North Ancho Canyon Aggregate Area

Phase II investigation report for this 
aggregate area and the requisite risk 
assessment.  This would include 
cleanups for media above SSLs.

9/30/2021

M
D

A-
C 

Re
m

ed
y MDA-C Remedy Corrective Measures Implementation 

(CMI) plan for Material Disposal Area 
C

Implementation plan details to 
activities required to implement the 
selected corrective measures.

9/30/2021
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W
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ed

Pajarito Watershed Twomile Canyon Aggregate Area 
Letter Report

Letter report summarizing the 
fieldwork implementation and status 
of site investigations in  Twomile 
Canyon Aggregate Area.

9/30/2020 Investigation Report for Twomile 
Canyon Aggregate Area

Investigation Report for this 
aggregate area and the requisite risk 
assessment.  This would include 
cleanups for media above SSLs.

9/30/2021
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Upper Water Watershed

M
D
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y MDA-AB Remedy
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y MDA-H Remedy

M
D

As
-G

 &
 -L

 
Re

m
ed

ie
s

MDAs-G & -L Remedies
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